

CSIS 2430 - Project Plan (Plan + Trace)

1 - Project Information

- Course / Term: CS-2430-502 Spring 2026
- Project: Project 1 (Team #5)
- Team Name: 5
- Start Date: 02/16/2026
- Due Date: 03/01/2026
- Checkpoint Date: 02/22/2026

2 - Team & Roles

Roles are assigned per project and rotate between projects.

Team Member	Role (Implementation/ Verification/ Communications)	Primary Responsibilities
Steven Benjamin	Implementation Lead	Owns core implementation, integration, and main branch health
Alex Gonzalez	Verification Lead	Owns test plan, edge cases, and verification evidence
Carlos Recinos	Communications Lead	Owns report assembly, runs instructions, and deliverable packaging

3 - Repository & Access

- Platform: GitHub
- Repository URL:
<https://github.com/stevenslcc2430/Programming-Project-1-Set-Operations/tree/main>

4 - Milestones (Timeline)

Milestone	Target Date	Owner	Definition of Done	Status(NS/ IP/ D)	Evidence Link / Pointer
Repo set up	02/22/2026	Steven	Repo created	D	Init commit dd5773d
Project Plan	02/22/2026	Carlos	Complete word with required structure	D	/docs/proj_1_plan.pdf

Core implementation (Part1, Part2)	02/21/2026	Steven/Alex	All requirements implement; compiles/run	D	Commits: 7e56907 , d8a31b6
Report/Video draft	03/05/2026	Team	Draft report and video outline	IP	

5 - Task Backlog (Assignments + Status)

ID	Task	Owner	Due Date	Status	Evidence Link/ Pointer
3	Design Artifacts	Steven	02/17/2026	D	1b63f85
9	Verification & Test Cases	Alex	02/27/2026	D	5681c58
27	Implement Bit String/ Bool Array Rep	Steven	02/17/2026	D	Pointer#1
24	File headers	Carlos	02/21/2026	D	Pointer#2
23	Generate Data for Set A/B	Steven	02/21/2026	D	87dc4e1
29	Comments on code	Alex/Steven	03/01/2026	D	7e56907 , ba9bfe7
19	Testing/ Verification	Alex	03/01/2026	D	28aa237
14	Final Packaging/submission	Carlos	03/07/2026	IP	
12	Compile results/ final polish	Team	03/05/2026	IP	

6 - Verification Plan (To go through with verification LEAD)

- Tests to run / checks
- Edge cases to verify
- Expected vs actual outputs

7 - Risks / Blockers

Risk / Blocker	Impact	Mitigation Plan	Owner	Status
4th lead MIA	Med/high	Rebalancing Tasks	4th lead	Closed
Communications Lead lack of contributions	Med/High	Rebalancing tasks/ pushing deadlines	Carlos	Active

8 - Update Log

Date	Summary of Update(changed/completed)	Blockers/ Resolutions	Link(s)
02/16/2026	Repo created	N/A	Repo
02/05/2026	Project Plan created	Comms lead	/docs/proj_1_plan.pdf